NATIONAL SOCIAL SECURITY AND WELFARE CORPORATION 24TH STREET SINKOR MONROVIA, LIBERIA

Date: December 30, 2023

Officer -in -Charge

Public Procurement & Concessions Commission

Executive Mansion Grounds

Capitol Hill

Monrovia, Liberia

Dear Hon. Johnson,

December) Quarterly Procurement Report for Fiscal Year 2023. The Procurement Committee of the National Social Security and Welfare Corporation herewith submits to your office its fourth quarter (October, November, and

This report summarizes the procurement activities implemented at the National Social Security and Welfare Corporation for the period (October1, 2023 to December 31,

Kind Regards.

Sincerely yours

Dewitt B. vonBallmoos

Director General

4.0 Annexes:

Annex A: Summary Table

[Fourth Quarter 2023] (Oct - Dec 2023)	Quarterly Procurement Report	NASSCORP	General Information
--	------------------------------	----------	---------------------

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

	2		Vo.
IFB.NO.NASSCORP/SBA/NCB/004/2023 Stationery & Ink Supplies	IFB.NO.NASSCORP/SBA/NCB/002/2023 Janitorial	IFB.NO.NASSCORP/SBA/NCB/001/2023 Guard Service	Package Code
Stationery & Ink Supplies	Janitorial Service	Security Guard Service	Contract Package Description
NCB	NCB	NCB	Procure ment Method
Budget 2/17/23	Budget	Budget	Procure Source ment of Method Funding
2/17/23	2/20/23	2/20/233	Date of Advertisem ent/Bids Invitation
3/17/23	3/20/23	3/20/23	Date of Closing of Bids Submissio
2	3	4	Number of Bids Receive d
4/24/23	4/24/23	4/24/23	Date of Transmissio n of Contract Award Notice by PC
74,982.20	84,000.00	169,600.00.0	Actual Contract Value
METRO TECH	CONQUEST & LIBVECON	SEGAL&	Name of Supplier/C ontractor/C onsultant/S ervice Provider
REGISTERED	JU REGISTERED 1, 202	REGISTERED	Supplier/ Contractor/C onsultant/Se r vice Provider PPCC VR Status
JUNE 1, N/A 2022	JUNE 1, 2022	June 1, 2022	Date Contra ct Signed
N/A	N/A	N/A	Date of Delivery /Inspecti on

	-		
IFB.NO.NASSCORP/SBA/RB/003/2023	IFB.NO.NASSCORP/SBA/RB/002/2023		
Petroleum Products	ID Card Machines & Accessorie s		
RB	RB		
Budget	Budget		
Budget 2/17/23	Budget 2/20/23		
3/17/23	3/21/23		
σ	_		
Award Letter not presented as contract taken to MFDP and MOJ has not been received	4/24/23		
1,367,630.10 PETRO TRADE CONE)	51,928.00		
PETRO TRADE & CONEX	MWETENA		
REGISTERED June 1, ONG 2022 G	REGISTERED		
June 1, 2022	JUNE 1, 2022		
ONGOIN	NOT YET JUNE 1, DELIVERE 2022 D		

Prepared by:

Gartoun C. George Head

Procurement Unit

Date: 30/12/23

Approved by:

Dewitt B. vonBallmoos

Director General

Date: 30/42/23